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Dear Mr. Dowsett: 

The Department of Energy (DOE), Rocky Flats Field Office (RFFO), hereby resubmits 
the revision to the March 1993,904 P3d Compliance Plan per your September 12, 1993, 
letter. This enclosure combines into one document the three previous formal submittals 
to the Colorado Department of Public Health and Environment (CDPHE), provided sincc 
March 1994, updating the 1993 Compliance Plan. The Rocky Flats Environmental 
Technology Site (Site) has now completed the procurement process for the containers and 
on September 14, 1994, awarded the contract to the vendor. As committed in our 
June 29, 1994, letter, we are including an updated schedule for the repackaging activities 
based upon the specific delivery schedules offered by the winning vendor. Per your 
request, the schedule will be placed in the Plant Action Tracking System and biweekly 
updates will be provided to CDPHE with the first update schedule for 
September 26, 1994. 

It needs to be restated that the schedule provided to CDPHE in  the March 23, 1994, 
submittal of the Compliance Plan Update was a draft schedule. In the April 6, 1994, 
meeting, the Site representatives communicated this to CDPHE. The Site representatives 
stated that although we were comfortable with the duration for the repackaging activities 
contained in the schedule, there was a degree of uncertainty associated with the length of 
the procurement process which could impact the start of repackaging. We committed to 
investigate ways to expedite the scheduled activities. Unfortunately, the procurement of 
the containers was not as simple an action as was originally indicated. This was 
communicated to CDPHE representatives during one of the many meetings that have 
occurred dealing with the 904 Pad Plan and we committed to submitting a revised 
schedule to CDPHE once the vendor was selected and the ctintract was awarded. 

Even though. the container procurement was delayed from our original estimated date, 
there have been, since April, a significant number o f  physical actions, costing 
approximately $1 .O million, executing the provisions of the Compliance Plan, 
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In addition to these construction activities, work had begun on the 904 Pad focusing on 
the need to make room for the repackaging efforts. During down time on the pond sludge 
cleanout project, workers have begun making room for the repackaging project activities 
by clearing out unnecessary equipment, unused crates and waste drums, and 
miscellaneous material. 

It concerns RFFO that there is the perception conveyed by the CDPHE letter that there 
has heen no action on the Compliance Plan and no regular communication with CDPHE 
on the various aspects of the Plan. This is inaccurate. .There have been frequent 
meetings, discussions and correspondence between the Site and CDPHE focusing on the 
904 Pad Compliance plan and the progress being made in these areas. Additionally, the 
CDPHE staff has participated in walkdowns of  the Pads to survey the construction 
activities. 

To ensure that we were addressing the correct issues in the Plan, €UT0 has formally 
requested comments from CDPHE. The RFFO has received some formal comments and 
a large number of informal input and comments from CDPHE on the Plan. After 
incorporating comments, RFFO had additionally requested formal concurrence from 
CDPHE on the Plan to ensure that the approach is one that is sufficient to meet the needs 
of CDPHE and to ensure that the approximate $6.0 million expenditure is being directed 
to a final solution to this issue. To date, we have not received this concurrence and i t  
causes us some concern that there may still be issues on this subject within CDPHE that 1 

are not being communicated to the Site in time to effect a find solution, 
.-  

The R E O  is committed to executing the 904 Pad Compliance Plan as quickly and as 
safely as possible. We believe that the activities undertaken to date provide evidence to 
support this assertion. If there are any questions, please contact FrGer Lockhart at 
966-7846. 

Sincerely, 

;sic Roberson 1 

Assistant Manager for 
Environmental Restoration 
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cc w/o Enclosure: 
C. Gilbreath, CDPHE 
C. Alstatt, CDPHE 
M. Silverman, OOM, RFFO 
L. Smith, OOM, RFFO 
J. Roberson, ER, RFFO 
M. Vargas, WMD, RFFO 
J. Liefer, RSG, RFFO 
S. Howard, SAIC 
M. Witherill, SAIC 
S. Keith, EG&G 
D. Ferrier, EG&G 
J. Ciucci, EG&G 
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